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WAIVER-03-55

ISSUE

The California Transportation Commission (Commission) allocated State funds totaling
$198,431 on May 9, 2002 under Resolution MFP-01-18 for the design of the San Francisco Bay
Area Rapid Transit District BART-Oakland Airport Connector Project. The attachment shows
the details of the project and the delay that has resulted in the extension request.

RECOMMENDATION

The Department of Transportation recommends approval of this time extension request.

BACKGROUND

Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by
the Commission on December 11, 2003, stipulates that funds allocated for local project
development or right of way components of local grant projects are available for expenditure
only until the end of the second fiscal year after the year of allocation. The Guidelines further
stipulate that the Commission may approve waivers to the timely use of funds deadline one time
only for up to 20 months.
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iProject # Applicant

Extension Amount

Number of Months Requested

Connector Project

County By Component
PA&ED Extended Deadline
PPNO PS&E
Project Description R/W CT Recommendation
CON
Reason for Project Delay TOTAL
1 San Francisco Bay Area Rapid
Transit District $0 20 months
Alameda County $198,431
$0 2/28/2006
PPNO: 04-2103 $0
BART-Oakland Airport $198,431 Support

Oakland Airport Connector.

The Oakland Airport Connector will be developed concurrently with a planned expansion of the terminals
at the airport, and must be located in an area convenient to the terminals. Recently, United Airlines
notified the airport that they will be vacating a large hangar located strategically near the entrance to the
airport and adjacent to existing parking facilities. As a result of this new opportunity, airport terminal
expansion plans are being revisited and may change, as the new terminals could utilize the hangar space.
As a result of the potential reconfiguration of the terminal area, BART has had to delay the design of the




